COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2008

ESTIMATE SUMMARY 15:40:20
CONTID: C16096 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16096-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 74.0 DAYS TIME ALLOW: 220 WORK DAYS
EJMT 480 V SWITCHGEAR PERCENT TIME: 33.64 ORIG TIME ALLOW: 220 WORK DAYS
PROJECT NO: IM 0703-326
EJMT 480 V SWITCHGEAR
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
INTERSTATE ELECTRICAL CONTRACTORS, INC. PAY PERIOD ENDING 07/16/2008 DATE TIME STARTED 02/01/2008
12421 W. 49TH AVE, UNIT 8 DATE LET 12/06/2007 DATE WORK BEGAN  04/01/2008
DATE AWARDED 01/10/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED
WHEAT RIDGE CO 80033 303/420-6400 DATE NOTICE TO PROCEED 02/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,281,977.55 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 2,947,822.20 NON-PARTICIPATING 560,977.53 360,093.50
PERCENT COMPLETE: 17.09% TOTAL EARNINGS 560,977.53 360,093.50
FUNDS AVAILABLE: $ 2,721,000.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 560,977.53 360,093.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,634.83 -9,705.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 546,342.70 350,387.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 546,342.70 350,387.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 350,387.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16096 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16096-BID ESTIMATE RUN 07/21/2008
PROJECT: IM 0703-326 ESTIMATE NO: 0003 15:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 .000
LS .000 0.00
45,600.00000 .000 0.00
0010 210-00478 MODIFY POWER CONTROL BOARD 1.000 .000
LS .000 0.00
53,400.00000 .000 0.00
0015 210-00861 RESET WIRING 1.000 .000
LS .050 8,410.00
168,200.00000 .050 8,410.00
0020 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 .000
LS .600 6,000.00
10,000.00000 .600 6,000.00
0025 613-00075 3/4 INCH ELECTRICAL CONDUIT 250.000 .000
LF .000 0.00
2.12000 .000 0.00
0030 613-00100 1 INCH ELECTRICAL CONDUIT 1,910.000 .000
LF .000 0.00
3.24000 .000 0.00
0035 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 1,190.000 .000
LF .000 0.00
4.74000 .000 0.00
0040 613-00300 3 INCH ELECTRICAL CONDUIT 1,040.000 .000
LF .000 0.00
10.51000 .000 0.00
0045 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 3,720.000 .000
LF .000 0.00
13.04000 .000 0.00
0050 613-07018 PULL BOX (18"X12"X8") 24.000 .000
EACH .000 0.00
576.00000 .000 0.00
0055 613-07192 PULL BOX (36"X12"X12") 10.000 .000
EACH .000 0.00
1,040.00000 .000 0.00



CONTID: C1l6096 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16096-BID ESTIMATE RUN 07/21/2008
PROJECT : IM 0703-326 ESTIMATE NO: 0003 15:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-10000 WIRING 1.000 0.535
L S 0.000 0.00
200,900.00000 0.535 107,481.50
0065 613-81600 480V SWITCHGEAR 2.000 0.000
EACH 0.000 0.00
833,750.00000 0.000 0.00
0070 613-81608 1350 AMPERE BUS DUCT 120.000 0.000
LF 52.870 42,031.65
795.00000 52.870 42,031.65
0075 613-81610 3000 AMPERE BUS DUCT 352.000 0.000
LF 262.740 256,171.50
975.00000 262.740 256,171.50
0080 613-81611 3000 AMPERE BUS DUCT (TEMPORARY) 60.000 0.000
LF 0.000 0.00
710.00000 0.000 0.00
0085 622-11010 MAINTENANCE BUILDING 1.000 0.700
L S 0.000 0.00
78,700.00000 0.700 55,090.00
0086 622-11010 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOOR SYSTEM 0.000 0.000
L S 0.000 0.00
10,905.35000 0.000 0.00
0087 622-11010 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOATING 10,905.350 0.000
FLOOR SYSTEM
L S 10,905.350 10,905.35
1.00000 10,905.350 10,905.35
0090 626-00000 MOBILIZATION 1.000 0.250
L S 0.250 36,575.00
146,300.00000 0.500 73,150.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0100 700-70011 F/A PARTNERING 6,000.000 1,737.530
F A 0.000 0.00
1.00000 1,737.530 1,737.53



CONTID: C16096 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16096-BID ESTIMATE RUN 07/21/2008
PROJECT: IM 0703-326 ESTIMATE NO: 0003 15:40:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0115 700-70028 F/A ESB PROGRAM 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,281,977.55 $ 360,093.505$ 560,977.53
PROJECT TOTAL CURRENT AMT $ 3,281,977.55 $ 360,093.50 S 560,977.53



